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OL/NBPO WEEKLY REPORT - PERIOD ENDING 28 MAY 1986
1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2., Items or Events of Major Interest That Have Occurred During the
Preceding Week: }_ F*

a. On 27 May k886~ a representative of the New Building Project
Office (NBPO), OL, briefed the current running of the Directorate of
Sc1ence and Technology Career Development Course. The Jbé~oe=me-students +h.
\% @ ; ~whe-presentation. akd Laieeda~good—Mmany
8 approprfugeﬂqnzst:nusz~mNBPe-w1ll fodbov—t -t e—PriSEimewre e tour of-
STAT the New Building site fer—thie—same—~grouwp on 11 June, 9686~
STAT

1~
b. The New Building Project Office (NBPO), OL, contacted the
%f %tFederal Highway Administration (FHWA) on 27 May 1986, regarding the status

of the George Washington Memorial Parkway (GWMP) acceleration lane

5L$’;J}5pr03ect No significant changes have occurred since the last report. The
contractor, MTI Construction Company, is still having difficulty obtaining
the necessary stone to finish the median strip barricade wall and with
putting enough men on the job to satisfactorily finish the required
grading, sodding, landscaping, and drainage ditching. Because of
dissatisfaction with the contractor, the FHWA has implemented the
$500—a—day penalty clause in the contract effective 1 May 1986, and will
continue this policy until the contractor completes the grading, sodding,
landscaping, and drainage ditching. When this is satisfactorily
accomplished, the contractor will be shut down and the penalty stopped.
The contractor will not be allowed to continue the job until he has
received sufficient stone to complete the wall. This will probably be
sometime in September. The FHWA will then require the contractor to
furnish sufficient manpower to finish the job within a specified timeframe,
and will reimpose the daily penalty if not completed within the allowable
time. The bottom line from the FHWA is that it may be "a long time" before

STAT this job is totally complete.

3. Events Anticipated During the Coming Week:

None.

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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